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RESIDENT ENGINEER'S DAILY REPORT

 ASST. RESIDENT ENGINEER'S DAILY REPORT

Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000057 Working Day Calendar: 250 Date: 20-Aug-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS Tower

Summary:
?  ZPMC did not submit PJP WPS until shortly after 4:00 p.m.  No welding done on skin plates for 77m mock-up.
?  ZPMC will start welding on skin plates for 77m mock-up tomorrow at 7:00 a.m.
?  Due to strong wind, ZPMC cancelled the 3:00 p.m. ferry service from Changxing Island to Pudong.  Fortunately,
 ferry service from Changxing Island to Pudong resumed at 5:00 p.m.

Prepared By: Ku,Stanley Sr. Bridge Engineer 20-Aug-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 20-Aug-2007
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